
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2019

ESTIMATE SUMMARY 10:38:31

CONTID: C20285         ESTIMATE NO: 0004 PROG 2005

PCN: 20285-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH14 & US287 NW OF FT COLLI PERCENT TIME:

PROJECT NO: ERR400-329                    

PR SH14 & US287 NW OF FT COLLINS

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING

14332 CR 64 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)351-0192 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,071.38 PARTICIPATING $ $ 174,491.43

AWARD PROJECT AMT: 934,380.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.00

WORK DAYS

WORK DAYS

85.44%

125,257.11

174,491.43

174,491.43

174,491.43

$

$

$

$

734,814.27

0.00

734,814.27

0.00

734,814.27

-14,015.70

0.00

720,798.57

0.00

AMOUNT DUE 720,798.57 174,491.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 174,491.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

08/01/2019

11/29/2018

12/11/2018

12/31/2018

03/18/2019
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,940.001.000

0.00

1.000

L S 

7,940.00000

0010 Removal of Tree 7.000

0.000

202-00010  
 

11,676.007.000

0.00

7.000

EACH

1,668.00000

0015 *Removal of Fence 125.000

0.000

202-01000  
 

375.00125.000

0.00

125.000

LF  

3.00000

0020 *Removal of Guardrail Type 3 150.000

155.000

202-01130  
 

2,745.00305.000

1,395.00

305.000

LF  

9.00000

0025 Embankment Material (Complete In Place) 1,947.000

0.000

203-00060  
 

81,774.001,947.000

0.00

2,004.000

CY  

42.00000

0030 Embankment Material (Complete In Place) (Special) 1,200.000

0.000

203-00062  
 

14,760.001,200.000

0.00

1,200.000

CY  

12.30000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.00000

0040 Combination Loader 5.000

0.000

203-01594  
 

745.005.000

0.00

5.000

HOUR

149.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0050 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

0.000

CY  

68.00000

0055 Topsoil 0.000

306.000

207-00205  
 

2,448.00306.000

2,448.00

306.000

CY  

8.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0060 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

18.00000

0065 *Erosion Log Type 1 (12 Inch) 900.000

50.000

208-00002  
 

4,750.00950.000

250.00

950.000

LF  

5.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,168.00000

0075 Erosion Control Management 10.000

0.000

208-00207  
 

2,100.0010.000

0.00

10.000

DAY 

210.00000

0080 Temporary Diversion 485.000

0.000

208-00301  
 

8,730.00485.000

0.00

485.000

LF  

18.00000

0085 Dewatering 1.000

0.000

211-03005  
 

10,272.001.000

0.00

1.000

L S 

10,272.00000

0090 *Seeding (Native) 0.000

0.900

212-00006  
 

3,081.600.900

3,081.60

0.900

ACRE

3,424.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

10,374.00000

0100 *Soil Conditioning 0.000

0.600

212-00032  
 

4,301.400.600

4,301.40

0.600

ACRE

7,169.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,591.00000

0110 *Spray-on Mulch Blanket 0.000

0.900

213-00012  
 

7,945.200.900

7,945.20

0.900

ACRE

8,828.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

27.00000

0120 Geotextile (Drainage) (Class 1) 1,548.500

0.500

420-00112  
 

3,407.801,549.000

1.10

1,549.000

SY  

2.20000

0125 Soil Riprap (12 Inch) 995.400

-0.400

506-00412  
 

92,535.00995.000

-37.20

995.000

CY  

93.00000

0130 *Guardrail Type 3A 0.000

338.000

606-00310  
 

19,266.00338.000

19,266.00

338.000

LF  

57.00000

0135 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

2,746.00000

0136 End Anchor (Nonflared) 0.000

1.000

606-02003  
 

3,750.001.000

3,750.00

1.000

EACH

3,750.00000

0140 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,906.00000

0145 *Brace Post (Special) 0.000

2.000

607-00030  
 

756.002.000

756.00

2.000

EACH

378.00000

0150 *Fence Barbed Wire with Metal Posts 0.000

380.000

607-01000  
 

2,280.00380.000

2,280.00

380.000

LF  

6.00000

0155 Fence (Plastic) 370.000

0.000

607-11525  
 

2,590.00370.000

0.00

370.000

LF  

7.00000

0160 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

40.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0165 Construction Surveying 0.800

0.200

625-00000  
 

12,600.001.000

2,520.00

1.000

L S 

12,600.00000

0166 Const Surveying (Hour) 4.000

0.000

625-00001  
 

600.004.000

0.00

4.000

HOUR

150.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

66,000.001.000

0.00

1.000

L S 

66,000.00000

0175 *Public Information Services (Tier IV) 0.800

0.200

626-01104  
 

4,815.001.000

963.00

1.000

L S 

4,815.00000

0180 *Flagging 1,010.000

415.000

630-00000  
 

35,625.001,425.000

10,375.00

1,425.000

HOUR

25.00000

0185 *Traffic Control Inspection 22.000

8.000

630-00007  
 

4,470.0030.000

1,192.00

30.000

DAY 

149.00000

0190 *Traffic Control Management 42.000

15.000

630-00012  
 

47,367.0057.000

12,465.00

57.000

DAY 

831.00000

0195 *Construction Traffic Sign (Panel Size A) 7.000

7.000

630-80341  
 

378.0014.000

189.00

14.000

EACH

27.00000

0200 *Construction Traffic Sign (Panel Size B) 25.000

25.000

630-80342  
 

1,600.0050.000

800.00

50.000

EACH

32.00000

0205 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

5,670.002.000

2,835.00

2.000

EACH

2,835.00000

0206 Flash Arrow Panel (C Ty) 0.000

1.000

630-80358  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0210 *Drum Channelizing Device 18.000

18.000

630-80360  
 

396.0036.000

198.00

36.000

EACH

11.00000

0215 Concrete Barrier (Temporary)(Remove) 20.000

188.000

630-80373  
 

3,536.00208.000

3,196.00

208.000

LF  

17.00000

0220 *Traffic Cone 23.000

23.000

630-80380  
 

230.0046.000

115.00

46.000

EACH

5.00000

0225 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

9.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,197.710

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment -21.800

0.000

700-70016  
 

-21.80-21.800

0.00

-21.800

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

2,250.000

700-70023  
 

2,250.002,250.000

2,250.00

2,250.000

F A 

1.00000

0250 F/A Furnish 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Cable T.V. Lines 0.000

0.000

700-70300  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0262 F/A Temporary Signal 0.000

15,582.500

700-70034  
 

15,582.5015,582.500

15,582.50

15,582.500

F A 

1.00000

CAT 490,825.7099,617.60538,417.41CURRENT AMT0200 $ $ $

CAT NO0201 SH 14 

0261 Potholing 4.000

4.000

203-01597  
 

2,024.728.000

1,012.36

8.000

HOUR

253.09000

0265 Removal of Headwall 1.000

0.000

202-00015  
 

884.001.000

0.00

1.000

EACH

884.00000

0270 Removal of Riprap 1,402.500

0.500

202-00027  
 

25,254.001,403.000

9.00

1,403.000

SY  

18.00000

0275 Removal of Pipe 89.000

0.000

202-00035  
 

2,314.0089.000

0.00

89.000

LF  

26.00000

0280 Removal of Asphalt Mat 95.100

25.900

202-00220  
 

1,936.00121.000

414.40

121.000

SY  

16.00000

0285 Unclassified Excavation 510.000

0.000

203-00000  
 

6,630.00510.000

0.00

510.000

CY  

13.00000

0290 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.00000

0295 Combination Loader 0.000

5.000

203-01594  
 

745.005.000

745.00

5.000

HOUR

149.00000

0300 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

50.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0305 Structure Excavation 388.000

68.000

206-00000  
 

4,560.00456.000

680.00

456.000

CY  

10.00000

0310 Structure Backfill (Class 1) 253.000

36.000

206-00100  
 

12,138.00289.000

1,512.00

289.000

CY  

42.00000

0315 Shoring 1.000

0.000

206-01750  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0320 Topsoil 0.000

118.000

207-00205  
 

944.00118.000

944.00

118.000

CY  

8.00000

0325 *Erosion Log Type 1 (12 Inch) 40.000

90.000

208-00002  
 

650.00130.000

450.00

1,282.000

LF  

5.00000

0330 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

990.001.000

0.00

1.000

EACH

990.00000

0335 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

300.006.000

0.00

20.000

HOUR

50.00000

0340 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

870.006.000

0.00

20.000

HOUR

145.00000

0345 Erosion Control Management 2.000

3.000

208-00207  
 

1,050.005.000

630.00

5.000

DAY 

210.00000

0350 *Seeding (Native) 0.000

0.400

212-00006  
 

1,369.600.400

1,369.60

0.400

ACRE

3,424.00000

0355 *Soil Conditioning 0.000

0.200

212-00032  
 

1,433.800.200

1,433.80

0.200

ACRE

7,169.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0360 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,591.00000

0365 *Spray-on Mulch Blanket 0.000

0.400

213-00012  
 

3,531.200.400

3,531.20

0.400

ACRE

8,828.00000

0370 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

27.00000

0375 Aggregate Base Course (Class 6) 45.000

0.000

304-06000  
 

2,385.0045.000

0.00

45.000

TON 

53.00000

0380 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

28.200

TON 

268.00000

0385 Geotextile (Drainage) (Class 1) 0.000

106.000

420-00112  
 

233.20106.000

233.20

106.000

SY  

2.20000

0390 Riprap (9 Inch) 0.000

15.000

506-00209  
 

1,560.0015.000

1,560.00

15.000

CY  

104.00000

0395 Riprap (9 Inch) (SPECIAL) 575.370

0.000

506-00210  
 

34,522.20575.370

0.00

1,564.000

TON 

60.00000

0400 Riprap (12 Inch) 0.000

89.000

506-00212  
 

7,832.0089.000

7,832.00

89.000

CY  

88.00000

0405 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

2,238.00000

0410 *Concrete Class B (Miscellaneous) 12.600

25.600

601-01025  
 

53,709.2038.200

35,993.60

38.200

CY  

1,406.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0415 *Reinforcing Steel 1,195.200

365.800

602-00000  
 

4,136.651,561.000

969.37

1,561.000

LB  

2.65000

0420 36 Inch Reinforced Concrete Pipe 144.000

0.000

603-01360  
 

22,608.00144.000

0.00

144.000

LF  

157.00000

0425 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

0.000

EACH

1,656.00000

0430 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,087.001.000

0.00

1.000

EACH

3,087.00000

0435 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000

0440 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

11.000

609-21023  
 

440.0011.000

440.00

11.000

LF  

40.00000

0445 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

5,670.002.000

2,835.00

2.000

EACH

2,835.00000

0450 Concrete Barrier (Temporary) 150.000

150.000

630-80370  
 

19,200.00300.000

9,600.00

300.000

LF  

64.00000

0455 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

0.000

LF  

14.00000

0460 *Stackable Vertical Panels 4.000

4.000

630-80393  
 

72.008.000

36.00

8.000

EACH

9.00000

0465 Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

2,205.001.000

1,102.50

1.000

EACH

2,205.00000
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PCN: 20285-BID    ESTIMATE RUN 08/01/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:31

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0470 Impact Attenuator (Temporary)(Reset Only) 0.000

0.000

630-85013  
 

0.000.000

0.00

0.000

EACH

735.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 236,284.5773,333.03313,949.97CURRENT AMT0201 $ $ $

CAT NO0400 CE Bid Item 

0480 Field Office (Class 1) 0.800

0.200

620-00001  
 

6,420.001.000

1,284.00

1.000

EACH

6,420.00000

0485 Sanitary Facility 1.600

0.400

620-00020  
 

1,284.002.000

256.80

2.000

EACH

642.00000

CAT 7,704.001,540.807,704.00CURRENT AMT0400 $ $ $

$ 734,814.27174,491.43$860,071.38$CURRENT AMTPROJECT TOTAL


